
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:14 PM
Run date

Time

Reviewer: Mathur, Lalit 15-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 024 Date: 07-Apr-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 211

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to check horizontal control with the assistance of David Chung for points MB007 (point on
Navy Pier off of Treasure Island), Army-2 (point near W2 cap beam and existing E1), SKY-1 (point on
easbound Skyway barrier) and SKY-3 (point on westbound skyway near the barrier).
- Continued to review submittal 1454R1 "W2 Precast Slabs" and still waiting for a response from the MEP
group.
- Continued to get familiarized with the bolting operation inside the OBG and crossbeams for the majority
of the day and worked overtime to accomplish this task.
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